
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/03/2005

ESTIMATE SUMMARY 15:35:00

CONTID: C14173         ESTIMATE NO: 0005 PROG 2002

PCN: 14173-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Rockfall Mitigation PERCENT TIME:

PROJECT NO: NH 0243-065                   

US 24 Rockfall Mitigation

NAME OF ROAD: 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 04/29/2005 DATE TIME STARTED 03/15/2004

20300 W. HIGHWAY 72 DATE LET 10/02/2003 DATE WORK BEGAN

 DATE AWARDED 10/07/2003 DATE TIME STOPPED 04/06/2005

 DATE CONTRACT EXECUTED 10/23/2003 DATE ACCEPTED 04/06/2005

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 03/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 297,717.21 PARTICIPATING $ $ 13,803.99

AWARD PROJECT AMT: 292,602.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-10,099.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -200.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.71

TIME ALLOW:

ORIG TIME ALLOW:

48 WORK DAYS

WORK DAYS30

91.60%

25,000.00

13,803.99

3,704.59

3,503.99

$

$

$

$

272,717.21

0.00

272,717.21

0.00

272,717.21

-1,508.15

0.00

271,209.06

0.00

AMOUNT DUE 271,209.06 3,503.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,503.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

44.5
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PCN: 14173-BID    ESTIMATE RUN 05/03/2005

PROJECT: NH 0243-065                   ESTIMATE NO: 0005 15:35:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 4 780.000 780.000

LF  0.000 0.00

9.00000 780.000 7,020.00

202-01140  
 

0010 *REMOVAL OF END ANCHORAGE 10.000 10.000

EACH 0.000 0.00

200.00000 10.000 2,000.00

202-01300  
 

0015 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

203-01594  
 

0020 ROCK SCALER 142.000 126.500

HOUR 15.500 1,395.00

90.00000 142.000 12,780.00

203-02300  
 

0025 RESET GUARDRAIL TYPE 4 780.000 780.000

LF  0.000 0.00

9.00000 780.000 7,020.00

210-01140  
 

0030 *ROCK REINFORCEMENT (DOWELS) 440.000 440.000

LF  0.000 0.00

59.00000 440.000 25,960.00

211-01111  
 

0031 ROCK REINF (DOWELS) ROCK REINFORCEMENT (DOWELS) 
(EPOXY)

640.000 639.500

LF  0.500 33.30

66.60000 640.000 42,624.00

211-01111  
 

0035 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 5.000 5.000

TON 0.000 0.00

275.00000 5.000 1,375.00

403-00720  
 

0040 *END ANCHORAGE (NONFLARED) 10.000 10.000

EACH 0.000 0.00

2,000.00000 10.000 20,000.00

606-02003  
 

0041 ADDED ITEM (LUMP SUM)/ GDRAIL TY3 (6-3) 1.000 1.000

L S 0.000 0.00

8,535.00000 1.000 8,535.00

900-00014  
 

0045 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

607-11576  
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PCN: 14173-BID    ESTIMATE RUN 05/03/2005

PROJECT: NH 0243-065                   ESTIMATE NO: 0005 15:35:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 MESH POST 0.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

607-55030  
 

0055 MESH ANCHOR 194.000 194.000

LF  0.000 0.00

20.00000 194.000 3,880.00

607-55041  
 

0060 MESH ANCHOR (SPECIAL) 10.000 10.000

EACH 0.000 0.00

200.00000 10.000 2,000.00

607-55050  
 

0065 *WIRE MESH 17,003.000 17,003.000

SF  0.000 0.00

0.95000 17,003.000 16,152.85

607-55100  
 

0065 MATERIAL ALLOWANCE WIRE MESH 50,497.000

SF  -50,497.000 -10,099.40

0.20000 0.000 0.00

0070 *DETOUR PAVEMENT 173.000 173.330

SY  -0.330 -18.81

57.00000 173.000 9,861.00

621-00450  
 

0075 *MOBILIZATION 1.000 0.984

L S 0.016 432.00

27,000.00000 1.000 27,000.00

626-00000  
 

0080 *FLAGGING 373.000 372.500

HOUR 0.500 17.50

35.00000 373.000 13,055.00

630-00000  
 

0085 *TRAFFIC CONTROL INSPECTION 28.000 28.000

DAY 0.000 0.00

35.00000 28.000 980.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 48.000 48.000

DAY 0.000 0.00

325.00000 48.000 15,600.00

630-00012  
 

0095 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

125.00000 4.000 500.00

630-80336  
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PCN: 14173-BID    ESTIMATE RUN 05/03/2005

PROJECT: NH 0243-065                   ESTIMATE NO: 0005 15:35:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 40.000

EACH 0.000 0.00

60.00000 40.000 2,400.00

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 34.000

EACH 0.000 0.00

60.00000 34.000 2,040.00

630-80342  
 

0110 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

4,000.00000 4.000 16,000.00

630-80355  
 

0115 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

630-80356  
 

0120 *DRUM CHANNELIZING DEVICE 43.000 43.000

EACH 0.000 0.00

35.00000 43.000 1,505.00

630-80360  
 

0125 *TRAFFIC CONE 463.000 463.000

EACH 0.000 0.00

15.00000 463.000 6,945.00

630-80380  
 

0130 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 3.000 3.000

EACH 0.000 0.00

3,400.00000 3.000 10,200.00

630-85115  
 

0131 ADDED ITEM (LUMP SUM)/ ESTIMATE ADJUSTMENT -1.000 -1.000

L S 0.000 0.00

260.64000 -1.000 -260.64

900-00014  
 

0135 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0140 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0145 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 14173-BID    ESTIMATE RUN 05/03/2005

PROJECT: NH 0243-065                   ESTIMATE NO: 0005 15:35:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 ADDED ITEM (DOLLAR)/ 11,945.000 0.000

DOL 11,945.000 11,945.00

1.00000 11,945.000 11,945.00

900-00006  
 

CAT 0200 $3,704.59 272,717.21CURRENT AMT 297,717.21 $$

PROJECT TOTAL 3,704.59 $ 272,717.21CURRENT AMT 297,717.21 $$


